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@ EV-2 Management

« Governing NASA Policy Directive
— 7120.5 NID (currently under revision)

« NASA Responsibility
— Program Administration
— Insight / oversight
— Performance evaluation
— Mission review board
— Technical Authority

* Pl Responsibility
— Mission implementation (approach and execution)
— Technical/Cost/Schedule/Risk management
— Design guidelines
— Peer Reviews / Mission Review
— Mission Assurance
— Project Plan approved at Confirmation (Key Decision Point-C)
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Questions

For questions pertaining to the Earth System Science
Pathfinder Program Management:

Frank Peri
ESSP Program Manager
frank.peri-1@nasa.gov
757-864-4390

Greg Stover
ESSP Deputy Program Manager
greg.stover@nasa.gov
757-864-7097
NASA Langley Research Center




